STATE OF HAWAL
Depariment of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

ek f iy
:\)Q‘\G‘.. H

FOR THE MONTH OF  October 204} #0Y

Date: November 2, 2011

Contract No.

CONTRACTOR: MOLINA ENGINEERING, LTD.
ADDRESS 1188 Bishop St Bte 1484

59644

Honoiuly, Hi 96813

DAGS Job No. 12-14-7408

PROJECT TITLE: Fort Ruger 8260, B306 and B306A, Accessibility improvements
CONTRACT EFOR INSPECTION BRANGH USE
[/ﬂSUBM!TI’AL REGISTER [/}\ COMMENCEMENT REQUIREMENTS
Basic Contract Amount % 628,000.00  |puE MONTHLY:
{/}‘PROJECT SCHEDULE - INITIAL & ONCOING
LADAILY REPORTS [ APAYROLL AFFIDAVITS
F&‘{;ONTHLY ESTIMATE CHECKLIST
CHANGE ORDERS P PCONTRACT NUMBER {/}ROJECT NAME & LOCATION
Total & 50,950.00 K ALL SIGNATURES
Adjusted Contract Amount $ 678,950.00
WORK GMPLIBHED Basic Contract Change Order Total
Completed o Date 85.98% 539,805 29% 14,832 554,637
Retained REDUCED T | 27,577 741 28,318
Amount Subiect to Payment 512,228 14,091 526,319
Payments to Date 481,706 3,807 485,513
Payments Now Dus 30,522 10,284 40,806
Payment Mo, FINALL 8
Remarks:
i Computet and Chiaoked by
2. | certify that the above bill is corract, just, thal payment has not been received, and all
/ payroll affidavits have been submitted, are current, or proper deductive exclusions have been
/:~ { K}y ,f” b7 s g / ij made to this request and at least 80% of our workforce resides in Hawait.
3 Recommsnded Project inspactor o Engineer ate:
MOLINA ENGINEERING, LTD.
g%, M V—— /// / % / 74 name of Contractor
Date:

4 Recomwmended & ENGInearATeniect

4&%’ NOV ] 4 20" - §% sz\, 5 i /“1:, £y
5 Approved. J / 70 Chief or District Engineer Date: By signatare / Title: Date
P rikg ave vean ssusd and e work performed
MoFac wACA
0w
Srate Public Works Admunistalor Date:



DPW-CIA 7/08

_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAIl
Department of Accounting and General Services
Division of Public Works

For the Mionth of: October 2011

CONTRACTOR: MOLINA ENGINEERING, LTD. Contract No.: §9644
PROJECT TITLE: Fort Ruger B300, B306 and B306A, Accessibility improve DAGS Job No.: 12-14-7406
o
u CONTRACT
o LICENSE BASIC CONTRACT] COMPL. %} RETN AMOUNT
O |PRIME CONTRACTOR | TRADE NO. AMOUNT| TO DATE| CMPL] %]  RETAINED
MOLINA ENGINEERING, LTI General Contractor ABC-23456 $628,000]  $539,805| 85.95%| 5% $26,990

SUB-

CONTRACT

LICENSE BASIC SUB-CONTRACT! COMPL. %} RETN AMOUNT

| SUBCONTRACTOR TRADE NO. AMOUNT! TO DATEk CMPL| % RETAINED
ALOHA Steel Rebar $11,740 $11,740| 100.00% 5% $587
Total Retained from Subs $587

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $27,577]

I certify that the above retentions are correct for this request.

Checked/Verified by:

MOLINA ENGINEERING, LTD.

,- iaﬂié:lu ey % - ;iU“UIU;U, i I;: fu L sy ~ >
Name of Contractor /f/

. Initial - Project Inspector or Engineer
o (e WiEf
By Signature Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DPW-CIA 7/08
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAN
Department of Accounting and General Services
Division of Public Works

For the Month of: October 2011

CONTRACTOR: MOLINA ENGINEERING, LTD. Confract No.: 59644

PROJECT TITLE: Fort Ruger B300C, B306 and B306A, Accessibility impro  DAGS Job No.: 12-14-7406
a CHANGE
% ORDER
g LICENSE CHANGE ORDER|I COMPL. %} RETN AMOUNT
& PR_!_M_E% CONTRACTOR |TRADE NO. AMOUNT! 10 DATEl CMPLl % RETAINED

|MOLINA ENGINEERING, LTEGeneral Contractor ABC-23456 $60,050]  $14,832] 29.11%] 5% g741]A

CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB] COMPL. %} RETN AMOUNT
| SUBCONTRACTOR TRADE g__Q_ A_MQ_QNT T0 DATE‘ CMP!J %! RETAINED
#DIV/O! 5% $0
#DIV/O! 5% $0
#DIVIO! 5% $0
#DIVIO! 5% $0
#DIV/o! 5% $0
#DIV/O! 5% $0
#DIV/O! 5% $0
#DIV/IO! 5% $0
#DIV/IO! 5% 30
#DIVIO! 5% 30
#DIVIO! 5% $0
#DIVIO! 5% $0
#DIVIO! 5% $0
#DIV/O! 5% $0
#DIV/O! 5% 30
#DIV/O! 5% 50
#DIVIO! 5% $0
Total Retained from Subs $0)B

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $741|

1 certify that the above retentions are correct for this request.

FMOLINA ENGINEERING, LTD. Checked/Verified by:
e LB Bishiap S8 Ste. 1404 o Honaluly Heowegll QARLZ
Name of Contractor /
) . Initial - Project Ins or or Engineer
=t D w2/ n peciorer=ng
By Signature Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 5 PROJECT TITLE: DEPARTMENT OF DEFENSE - FORT RUGER B300, B306, & B306A,
ACCESSIBILITY IMPROVEMTS

BILLING MONTH: October-11 DAGS JOB NO.: 1 2-14-7406 CONTRACT NO.: 59644
CONTRACTOR: MOLINA ENGINEERING, LTD.

VENDOR CODE: 28867700

Original Contract Payment Suffix: 1,2
Suffix Fund Symbol Amount Earned Retainage Amount Due

ol BoA -4zamMm S e, lm 00 & Ge¢l.00 &8,157.00
A2 Seq- 272M % 16,311.00 . f£rolz00 % 15,3500

Totals: | $32,495.00 $1,973.00 $30,522.00

Change Order Payment Suffix: 3, 4,5

Suffix Fund Symbol Amount Earned Retainage Amount Due

03  B02-439M $10,825,.00 $541.00  $10, 784.00

Totals: | $10,825.00 = $541.00 $10,284.00

Grand Total: $43,320.00 $2,514.00 $40,806.00

11/15/201|

verifidd By DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 28867700

Cost Code 3A1

Voucher No. W 2RNZ4 é HL'Z%N‘%D%{

Verified By fh’“h@‘“




